

North South University

Bike Store Management System

Course: CSE299 – Junior Design

Section:04 Group: 04

Team Members

1. Md. Nasim Ahmed 2232936042

2. Md. Abir Hasan 2021833642

3. Md. Murad Ul Momin 2232360642

Supervisor: Dr. Mohammad Shifat-E-Rabbi [MSRb]

Weekly Update: 01

Reporting Period: 16.06.2025 – 23.06.2025

Abstract

This report summarizes the weekly development activities and progress for the Bike Store Management System. The primary focus of this week was establishing the user interface components and backend user management system using PHP and CSS. Work Included Implementing Navigation, login/signup systems, structural setup and database storing.

1. Introduction

The Bike Management System aims to provide an online platform for managing bike listings and user access. This week focused on building CSS & HTML-based interfaces, interfacing with PHP+js, as well as adding a MySQL database to storing users' information.

2. Work Completed

- **Frontend Development (CSS & HTML)**

We created several CSS files like index.css, login.css, navbar.css, signup.css, footer.css to theme the application's primary pages (login, signup, welcome index) and navbar. The footer layout was found in footer.html and styled via footer.css for standard look and feel through out the site.

Back end Development (PHP+js)

The PHP back-end scripts (connection.php, index.php, login.php, logout.php, navbar.php, signup.php) were made to manage basic mechanism such as user authorization, session and dynamic content generation.

- **Database Development**

We designed and refined the database schema for the system. The file dreamride.sql contains the SQL queries required for creating the necessary tables and relationships. Additionally, a visual schema (DreamRide Schema.jfif) was created for better understanding of the database structure. Project Structure: Organized directories into php+js, Images, and CSS for a modular design.

3. Issues Encountered

A few path things with CSS and PHP linking. Session management conflicts resolved through manual debugging.

5. Conclusion:

The work was going well to establish the first versions of both, UI/UX, and backend infrastructure. With the base pages and authentication completed, the team is now in position to iterate the features and to add interactivity in the next phase.

